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From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

To: Distribution

SubJ: MONTHLY PROGRESS REPORT FOR SEPTEMBER 1995, ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS
POINT ANNEX, SAN FRANCISCO, CALIFORNIA

Encl: (l) September 1995 Monthly Progress Report

1. Enclosure (1) is forwarded for your information.

2. If you have any questions, please contact the undersigned at (415)244-257 1.

*fig'tnal sxsne* bfl

RICHARD E. POWELL
By direction of
the Commandins Officer

Distribution:
U.S. Environmental Protection Agency (Attn: Sheryl Lauth)
U.S. Environmental Protection Agency (Attn: Claire Trombadore)
Roy F. Weston,Inc. (Attn: Karla Brasaemle)
California Department of Toxic Substances Control (Attn: Cyrus Shabahari)
California Regional Water Quality Control Board (Attn: Richard Hiett)
Mare Island Naval Shipyard-Code 105 (Attn: Richard Wolf)
San Francisco City Attomey (Attn: John Cooper)
City and County of San Francisco Dept. of Public Health, Bureau of Toxics

(Attn: Amy Brownell)
National Oceanic & Atmospheric Administration (Attn: Helen Helman)
U.S. Department of the Interior (Attn: Nancy Goodson)
U.S. Fish & Wildlife (Attn: Jim Haas)
ATSDR (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Martin)
California Office of Environmental Health (Attn: Margy Gassel)
California Department of Health Services (Attn: Alyce Ujihara)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
NAVBASE San Francisco (Bay Area Base Transition Coordinator, Attn: CDR Al Elkins)
Port of San Francisco (Attn: Karen Glatzel)
RAB Member: San Francisco Redevelopment Agency (Attn: Byron A. Rhett)
RAB Member: Bay Conservation and Development Commission (Attn: Jeniffer Ruffolo)
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INSTALLATION RESTORATION PROGRAM
MONTIILY PROGRESS REPORT

SEPTEMBER 1995

ENGINEERING FIELD ACTIVITY, WEST
NAVAL FACILITIES ENGINEERING COMMAND

HTINTERS POINT AI\NEX

PROGRESS DURING TIIE REPORT PERIOD

The following activities were aco'omplished during the report period:

' CLEAN I Field Work: Remedial investigation activities in Parcels B and C conrinued.
Aquifer tests and limited access drilling were conducted in Parcel B. In Parcel C,
aquifer tests were conducted at IR-28 and IR-58. Limited access drilling and low-flow
water sampling continued in Parcel C. The field work remaining for these two parcels
includes cleanout of several floor vaults, three slug tests, a third round of groundwater
sampling in Parcels B and C, a round of water levels facility-wide, and DNAPL pilot
studies in Parcels B, C, and D.

The field work in Parcels D and E was stopped on October 28, 1994 as a result of
funding/contracting complications. Presently, work being conducted includes ongoing
posting of sample locations on maps, input of the sample information and results from
validated data into the chemical database, input of the boring log data into the database,
and interpretation of the results. The base maps for Parcels D and E were updated to
include recently surveyed boring locations.

' CLEAN II Fieldrvork: Remaining field work in all of the parcels, which includes the
remaining CTO 276 Parcels D and E fieldwork which was stopped and the site
assessment sites which are being investigated under CLEAN II continued in September.
All Parcel B borings and monitoring wells were completed in August and the majoriry
of the proposed Parcel D borings were completed this month. Completion of IR-18 off
site sampling waiting for access permission to cross private property. Drilling for
borings proposed at Parcels C and E were started in September. In addition, all Parcel
B monitoring wells under CTO 0l l have been installed and the first round of
groundwater sampling completed.

o The draft final Parcel A Remedial Investigation (RI) Report was distributed to the
agencies and the Restoration Advisory Board (RAB) members two days early on
September 20, 1995.

The responsiveness summary for the Proposed Plan for Parcel A was prepared using
the transcript of the public meeting held on August 22. 1995. The transcript of this
public meeting will be sent to the document repositories for inclusion in the
Administrative Record. This responsiveness summary will be included as an appendix
to the Parcel A Record of Decision (ROD).
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The preliminary draft version of the Parcel A ROD was sent to the regulatory agencies
for review and the Navy is addressing comments that were received. The draft Parcel
A ROD was distributed to the regulatory agencies on October 6, 1995.

The process of transferring Parcel A from the Navy to the City of San Francisco
continues on schedule with the delivery of the draft final Parcel A RI Report and the
preliminary draft of the Record of Decision to the regulatory agencies during the month
of September.

The draft Phase II Air Monitoring Repoft was submitted to the regulatory agencies for
review on September 9. 1995. This document will be submitted to the RAB members
for review after regulatory agencies' comments have been addressed. It is Navy's
intention to distribute the draft final version of this report along with the public
summary.

The Hunters Point Ambient Level (HPAL) report was distributed on August 17 , lgg5.
The Navy is awaiting comments on the document and is formulating a strategy to
formalize the ambient values for use in future work. The ambient levels calculated in
the HPAL report were used in the parcel A RI Report.

At the Pickling and Plate Yard (IR-9) Removal Action Project, work continued on the
removal of contaminated materials. The contractor for rhis project, the Navy Public
Work Center (PWC), has indicated that the field work in support of the demolition of
the Pickling and Plate Yard will conclude by late December 1995 or early January
1996. PWC is reviewing the results from the testing of concrete samples to determine
the necessity to either decontaminate the concrete drying racks prior to offsite
recycling, or to dispose of the concrete as hazardous waste. A field variance for
disposal of this concrete will be prepared for agency review.

The Navy is currently beginning work on the removal action documentation for four
interim removal actions. The documentation preparation will consist of the preparation
of the Engineering Evaluation/Cost Analysis (EE/CA), Action Memorandum (AM).
and implementation Work Plans for the Navy's Remedial Action Conrractor. Although
funding is not presently available to implement all four of these removal actions, the
Navy desires to have the required documentation in place for immediate use if funding
becomes available. The four removal actions consists of: (l) Repair of the facilities'
storm drains and removal of sediments, (2) Exploratory excavations at 34 locations.
(3) Groundwater plumes in Parcels B, c, and E, and (4) Removal of contaminated
soil and floating producr ar rhe wasre oil ponds (IR-3) in Parcel E.

The Ecological Risk Assessment Phase lB final work plan and field sampling plan.
and draft final quality assurance project plan (QAPjP) which incorporated agency
comments were issued September 27, 1995. The Navy is interfacing with
representatives from US EPA to coordinate a sampling split program. The Navy
foresees that field work will start in early to mid November.

Clean out of Parcel A storm drains has been completed. The Parcel A storm water
sampling analytical results are currently being evaluated and validated. The dry season
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sampling was conducted on May 26, 1995. Following receipt of the data and data
validation, a report will be prepared with the findings. This report is expected to be
available for review in November 1995.

Radiation issues: 1) The Navy is preparing a response to comments received on the
draft Parcel B and E Subsurface Radiation Investigation Report. 2) The low level
radioactive waste storage bin in building 130 was manually ventilated to reduce the
radon gas concentrations. 3) the Navy is preparing the work plan for the radiation
survey of former Naval Radiological Defense Laboratory NRDL) and Formerly Used
Defense (FUD) sites. Currently, the Navy is trying to contact former owners/operarors
of these buildings and dealing with access problems. .4) The Navy is investigating the
possibility of preparing a brief position paper regarding the alternatives and costs
associated with the alternatives for the removal of the radium dials in the HpA
landfill. Tentatively a mbeting between the Navy and the regulatory agencies is
scheduled on November 7, 1995 to discuss radiation issues. 5) EFA west has
submitted chemical analysis on the IDW drums to RASO for Chem NUC,s review
prior to resumption of work on the screening of the IDW drums for radioactivity.
Once RASO & Chem NUC has received the data, a detailed schedule will be submitted
to the agencies for review.

REPORTS SUBMITTED AND MEETINGS

Meetings

' BRAC Clean-up Team (BCT/RPM) meeting at DTSC September 14, lgg5. Anended
by Navy, agencies, EPA's contractor and Navy's contractor.

' Kick-off for the revision of the Community Relations Plan at DTSC, September 20,
1995. Attended by Navy, regulatory agencies, and Navy's contractor.

' Meeting at DTSC September 20, 1995 to discuss response to cornments on the
Ecological Risk Assessment phase lB eApjp. Attended by Navy, regulatory
agencies, EPA's contractor, and Navy's contractor.

r ATSDRiDHS site visit to HpA, September ?1. lgg5

. RAB meeting on September 27, 1995.
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Submittals

The Draft Final Parcel A Remedial Investi-sation Report was prepared and sent to the
agencies and RAB members on September 20, 1995 for review and comment.

The preliminary draft of the Parcel A Record of Decision was sent to the agencies for
comments on September 13, 1995. Agencv comments were received in late September
and are currently being addressed.

The final work plan, final field sampling plan, and draft final QAPjP for the Ecological
Risk Assessment Phase lB were submitted September 27 , Igg5.

The draft Phase II Air Monitoring Report was submitted for review to the regularory
agencies September 9, lgg5.

The draft EE/CA for Dry-dock 4 drainage runnels was submitted for review to the
regulatory agencies and RAB members on September 1, 1995.

Tank Farm (IR-6) Preliminary Draft Soil Bioremediation Treatability Testing Report
was submitted for internal review on September 20, 1995.

PROBLEMS ENCOTJNTERED AND RESOLUTIONS

o The approach to calculating the background levels for metals in soils (HPALs) ar HPA
was agreed to by the Navy and the regulatory agencies on January 17, 1995. As a
result, the technical memorandum on background levels was revised using the nerv
protocols and submitted on August 17, 1995. After review by the regulatory agencies,
Dr. Frampton with DTSC had concerns with the data set used in calculating the new
HPALs and with the approach used. The Navy recalculated the HPALs using Dr.
Frampton's recommended approach and is in the process of preparing a position paper
summarizing the findings and proposed action to be submined to the regulatory
agencies.

There is a possible or anticipated problem with background metals in HPA groundwarer
(IALs), as the agencies never approved those calculated by HLA in 1992, and have
recently reiterated their concerns.

' The Navy is currently attempting to gain access to the offsite properry adjacent ro IR-18
in Parcel B. Subsurface contamination along Navy's facility boundary appears ro
extend northwest onto adjacent private property. Presently, a discussion is underrvay
between the Navy's counsel and the propen]'owner. The Parcel B RI Report will
report any information available at the time of its preparation. If additional work is
required it will be reported in later documenrs.

The San Francisco Redevelopment Agency (SFRA) has requested to the BCT ro modify
the current boundaries between parcels B and C, and between D and E to facilirate rhe
City's timely marketing of clean parcels. At this time the BCT felt that boundary
changes between parcels B and C would potendally delay the schedule in the Federal
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Facilities Agreement (FFA) for the Parcel B RI Report. Further discussion are
proposed with the SFRA to possibly reach some accommodation to meet both FFA
schedules and the City's desire to market parcels of land.

EPA has expressed some concern regarding the widespread occurrence of
polychlorinated biphenyl (PCB) ar low levels site wide. tn response, the Navy is
evaluating locations with PCB concentrations that exceed 1 mg/kg to determine the
appropriate response action such as exploratory excavations. The Navy will submit a
response in October 1995.

REPORTS AND ACTTVITIES FOR OCTOBER 1995

' Draft final Parcel A RI Report is scheduled to become final on October 23, Igg5.

o Draft Parcel A RoD is scheduled to be submitted on october 6, rgg5.

r The Parcel A Responsiveness Summary for the Proposed Plan for Parcel A is an
attachment to the Parcel A ROD and is also scheduled to be submitted on October 6.
1995.

Preliminary Draft Basewide Quality Assurance Project Plan (QApjp) for on-going
installation restoration activities is scheduled to be submirted to the Navv October 9.
1995.

Response to EPA's comments dated April 26, 1995 regarding widespread PCBs in soil
cited in the Parcel Site Inspection Reports.

Activities Planned for October 1995

' continue removal actions at the Pickling and Plate Yard (lR-9) project.

' continue preparation of Dry Dock 4 removal action documentation.

o Complete bench scale testing for Tank Farm (lR-6) soil remediation removal action.

' Continue remedial investigation in Parcels B through E under CTOs 005 and 0l l.
Field investigation includes site assessment sites and the proposed work under CTO 276
for Parcels D and E which was stopped.

o Prepare for radiation screening of NRDL sites, following acceptance of a proposed
work plan to be submitted to the agencies in November, 1995.

I Prepare for the monthly BCT/RPM meeting scheduled for October 24, IggS.
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Prepare for the Parcel B RI presentation ro discuss the approach and methodologies
used scheduled October 18, 1995.

Prepare for the meeting to discuss IR-6 treatability srudy, tentatively scheduled October
30,  1995.

o Continue with the preparation of a Master Schedule for all deliverables to avoid review
and schedule conflicts. Mike McClelland is taking the lead on rhis task.

' A Parcel A post-ROD attorney's session between Gavin McKabe (EpA), Marvin
Norman (Navy), Francis McChester (RwQcB), and City of SF aitorney will be
needed to iron out deed language. This meeting will take place either aithe end of
October or November.

. RAB meeting on October 26, lggi.

o Preparation of the storm Drain Monitoring Report for parcel A.

o Continue preparation of filtered/unfiltered groundwater sampling report.

o continue preparation of basewide groundwater sampling workplan.

KEY PERSONNEL CHANGES

As the work on the RIiFS at Hunters Point Annex progresses into funding under the CLEAN II
contract, new subcontractors will be involved, specifically Uribe & Associates and Levine-
Fricke. The following individuals are in the remedial investigation report writing teams:

Parcels B/C RI Team

Tom Shoff - Parcel B Team Leader (pRC)
Barney Popkin - parcel C Team Leader (pRC)
Ken Leonard - U&A
Mark Sorensen - U&A
Gary Thomas - U&A (available after field work ceases)
Beata Wells - L-F
Bill White - U&A (RI team leader)

Parcels D/E RI Team

Scott Wald - Parcel D Team Leader (pRC)
Scott Weber - parcel E Team Leader (PRC)
Gene Barry - L-F
Jim Durkin - U&A
Kathy Terentieff - L-F
Bill White - U&A (RI team leader)

Overall Support Team
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Fred Hetzel - U&A (chemistry support, eApjp)
Clare Gilmore - U&A (database suppon;
Renzo Barron - U&A (CAD,upporg

Please note that this list does not include additional PRC support staff (over 20 staff members)
such as risk assessors, geologist/hydrogeologists, engineeri, chemists, database operators andprogrammers, cAD operators, and health and safetv specialist.

PERCENTAGE OF PROJECT COMPLETION

Please note that the listing of percentage of project completion has been substantially revised tobetter reflect ongoing project activities. Those sections dealing with previously conducted
work in the organizational limits lsuch as oUs and groups have been ir.orporui"d into theparcel-wide RI work. In addition, a new section addressing the treatability studies and removal
actions has been added for a more complete description of project activities.

PARCEL B

. SI Sampling, Analysis and Interpretation

o Draft SI Report

. Draft Final SI Report

. RI Sampling

. RI Lab Analysis/Data Validation

o RlDataManagement/lnterpretation

RI Sampling

RI Lab Analysis/Data Validation

RI Data Management/lnterpretation

RI Data Presenrarion

Draft RI Report

r00%

100%

r00%

98%

92%

887o

40%

r0%

2 %

20%

30%
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. Draft Final RI Report

PARCEL C/DRY DOCK NO. 4

. SI Sampling, Analysis and Interpretation

o Draft SI Report

o Draft Final SI Report

. RI Sampling

. RJ Lab Analysis/Data Validation

o RlDataManagemenr/Interpretarion

RI Work at Site Assessrnenf Sifps

. RI Sampling

r RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

RI Work flncludins Sife Assessmenf Sifes)

. RI Data presentation

o Draft RI Report

r Draft Final RI Report

. SI Sampling, Analysis and Interpretation

o Draft SI Report

o Draft Final SI Report

0 %

I00Vo

rc0%

rc0%

96%

95%

93%

5 %

3 %

0Vo

0%

o %

0 %

For Parcels D & E, percentage complete applies to HLA's CTO 276 assignments only.

PARCEL D

r00%

r00%

t00%
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ACTTVITY/DELIVERABLE PERCENTAGE COMPLETE

RI Work (Excluding Site Assessment Sites)

. RI Sampling

o ft[ Lab Analysis/Data Validation

. RlDataManagement/Interpretation

RI Work at Site Assessment Sites

. RI Sampling

. RI Lab Analysis/Data Validation

. RlDataManagement/Interpretation

RI Work (Including Site Assessment Sites)

o RI Data Presentation

r Draft Final RI Report

PARCEL E

. SI Sampling, Analysis and Interpretation

o Draft SI Report

I Draft Final SI Report

RI Work (Excluding Site Assessment Sites)

o RI Sampling

. RI Lab Analysis/Data Validarion

. RlDataManagement/lnterpretation

RI Work At Site Assessment Sites

o RI Sampling

. RI Lab AnalysisiData Validation

. RlDataManagement/Interpretation

1007o

90%

72%

20%

to%

2 %

07o

0 %

rco%

t00%

LOO7o

LAo%

90%

80%

r0%

s %

o %
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. RJ Data presentation

o Draft RI Report

r Draft Final RI Report

TREATABILITY STIJDIES/REMOVAL ACTIONS

OU I Sites

. Draft IR-3 Treatability Snrdy work plan for:

(1) Chemically and Thermally Enhanced Recovery
(2) Bioremediation

o Draft Final IR-3 Treatability Study Work plan for:

(l) Chemically and Thermally Enhanced Recovery
(2) Bioremediation

Soil at IR-6, Tank Farm

Implementation of Removal Action of Soil and
Free Product in Soil at IR-6

Draft Summary Report of Removal Action of Soil and
Free Product in soil ar IR-6

Draft Final Summary Report of Removal Action of Soil and
Free Product in Soil ar IR-6

0 %

0 %

0 %

Removal Actions

Pickling & Plate yard, IR-9

Implementation of Removal Action at pickling and prate yard, IR-9 50%

Draft Summary Report of Removal Actions at 0%
Pickling and plate yard, IR-9

D.raft Final Summary Reporr of Removal Actions at pickling and o%
Plate Yard. IR-9

100%
1007o

rcj%
65%

20%

0 %

0 %
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ACTIVITY/DELTVERAFLE PERCENTAGE COMPLETE

. Soil Sampling for Bioremediation Bench Scale Srudy

Sandblast Grit Recycling

. Implemenration of Sandblast Grit Recycling at OU I

. Draft Summary Report of Sandblast Grit Recycling at OU I

o Draft Final Summary Report of Sandblast Grit Recycling at OU I

EE/CA

EE/CA for Storm Drain System

EE/CA Floating Products in IR-3

EE/CA Groundwater Plumes in Parcels B. C. and E

EE/CA Exploratory Excavations

Facility-wide Investigations

o Draft Phase II Air Sampling Report

o Ecological Risk Assessment phase IA

o Preparation of Ecological Risk Assessment Phase 1B Work plan

. Ecological Risk Assessmenr Phase lB Implementation

o Quarterly Groundwater Monitoring Implementation (OU II sites)

Hydrogeologic Conceptual Model Technical Report

Site-wide Radiological Assessment

75%

0 %

0 %

r00%

r0%

0%

r0%

20%

857o

94%

95%

o%

93%

r00%

30%

fra
RICHARD PO
LEAD REMEDIAL PROJECT MANAGER
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